

MSRR Technical Support Team Update

**Presented to the December, 1998 Board of
Directors Meeting**

10 December 1998

Nature of the TST

- ❑ **The TST will function as an adjunct to the Board of Directors**
- ❑ **The MSRR Assistant PM will chair the TST**
- ❑ **Members will only include the MSRR development team and technical reps from sites with systems wishing to interoperate**
- ❑ **The TST will:**
 - * **Perform the actual engineering to implement interoperability**
 - ▢ **Build an interface spec, which will:**
 - ▢ **Allow dissimilar repositories to exchange information**
 - ▢ **Identify services which are necessary (or desirable) between repositories to permit interoperability**
- ❑ **The TST will report to the board of Board of Directors via the MSRR Program Manager**

TST - NMSIS Initial Experiments

❑ Completed EXP-01

- * Generated search from NMSIS
- uses MSRR Registry
- minimizes modification of NMSIS ColdFusion scripts
- Developed SearchResultsForNMSIS servlet

❑ Finishing EXP-02

- Uses IBM XML Parser
- Develop Translator to NMSIS Catalog
- Component Server loads appropriate Translator depending on user selection
- Demonstrates XML, CSS
- Spring SISO Paper Due Dec 30

❑ EXP-03 and EXP-04

- Start Date Jan 5
- Dec 2 Preliminary brief on A&A Capabilities

TST Plans

- ❑ **Conclude Initial Phase Experiments - issue report**
- ❑ **Define interim interface specification**
- ❑ **Broaden experiments to other nodes which desire to participate**